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WASTE MANAGEMENT FACILITY (WMF) COORDINATION (KH00003NSl A) 
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Action: None required. 

A meeting was held Wednesday, April 3, 1996 at building 080 conference room concerning 
coordination efforts of the Waste Management Facility with the Solar Ponds and future 
expectations. The attendees were the following: 

Jennifer Uhland - KH 
Karen Wiemelt - KH 
Ed Mast - RMRS 
Andy Ledford - RMRS 

Mike Peters - KH 
John Law - RMRS 
Bob Campbell - RMRS 
Tom Lindsay - RMRS 

The following areas were reviewed and discussed in detail: 

1. Knowing the low risks for Operable Unit 4 remedial waste, what expectations does Colorado 
Department of Public Health and Environment require for closure? 

K. Wiemelt distributed Appendix 10 of the Rocky Flats Cleanup Agreement (RFCA) and 
emphasized sections I.A.2, I.C.2 and 3, and I.E/F which stated a cap/cover must be 
designed to control any remaining source only to the extent that further contaminant 
contribution to an existing plume is not increased in size or concentration. Also, that 
compliance would be based on declining contamination levels for unitdareas at the Point of 
Compliance (POC). 

Discussion centered on if there was a need for the liners and subsurface liners to be removed 
at all. From a RCRA standpoint the liners and subsurface liners could remain in place, 
however, from an engineering standpoint, leaving the liners in place may cause problems. 
An engineering evaluation may be the deciding factor, based on assumption that providing a 
good stabilized base/foundation for the WMF is of primary concern. 

The first WMF cell (100,000 cu. yds.) is sited east of the Solar Ponds, however,%hdnand if 
additional cells are required they would be constructed east of the first cell through the area 
occupied by the Solar Ponds. The footprint of these cells with a final coverkap may not " 

cover the entire areal extent of the ponds and if the liners were to be kept in place and 
considered the removal of the liners in pond 207C and the area north of the WMF because of 
the nitrate concentration or extension of a vegetative cap which could satisfy the performance 
objectives of the RFCA closure requirements. 

Discussion centered on the volumetric amounts of waste which could potentially be removed. 
The approximately 20,000 to 24,000 cubic yards for the liners and subbase course were 
figures discussed. The total waste volume 50,300 cubic yard include the following: 
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Debris 700 cy.  

Asphaltic Material - 11,800 cy. 
Liners Basecourse - 11,800 c.y. 
Untreated Sludge - 6,000 c.y. 
Vadose Soils - 20,000 c.y. 

2. Action Items 

Information on the extent of contamination in Pond 207C and the areas outlying the WMF 
footprints is included in scope for Operable Unit 4. 

Refining the volumetric calculations of matrial destined for the WMF from the Solar Ponds is 
included in scope of ASAP Mass Balancing task. 
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